

CARI Project Calendar

| Year | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
|------|--------------------------------|------------------------------|--|----------------------|--------------------|--------------------------|-----------------------------------|------------------------------------|------------------------------------|---|-----------------------------------|--------------------------------------|
| 2008 | instr mods ARCTAS upload | instr mods ARCTAS HEFT | ARCTAS upload START-08 upload | ARCTAS START-08 | ARCTAS START-08 | START-08 ARCTAS | ARCTAS | VOCALS upload PM cals, QA | VOCALS | VOCALS | PM cals, QA; prep for OASIS | prep for OASIS HIPPO upload |
| 2009 | prep for OASIS HIPPO | OASIS | OASIS | OASIS | OASIS | PM cals | HEFT MIRGAE-Sh prep | HEFT MIRAGE-Sh prep/ ship | MIRAGE-Sh Prelim campaign | MIRAGE-Sh Data workup PLOWS upload | PLOWS C-130 | PLOWS C-130 |
| 2010 | instr mods | instr mods | instr mods | Prep. Instr. Mods | upload, prep | NAAMEX? BEACCHON ? | GLIMPSE NAAMEX? PM cals, QA | GLIMPSE PM cals, QA; PREDICT | PREDICT/ GLIMPSE QA, PM cals | QA, PM cals | QA, PM cals | instr mods |
| 2011 | instr mods | instr mods | instr mods | DC3 upload | DC3 | DC3 | DC3 | QA, PM cals | instr mods | instr mods | instr mods | instr mods |